i) UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

e % ~ REGION Vi
4 999 18th STREET - SUITE 500
"ﬂ¢ff DENVER, COLORADO 80202-2466
Ref: 8HWM-FF MAY ,3 1992

Mr. Frazer Lockhart
Department of Energy
Rocky Flats Office
P.0O. Box 928

Golden, CO 80402-0928

re: OU 14 Workplan

Dear>Mr. Loockhart:

EPA has reviewed your May 8, 1992, letter (92-DOE-5206)
forwarding additional information on and revising your previous
extension request for the OU 14 Draft Workplan (92-DOE-4019). It
is our conclusion that the justification provided does not meet
the criteria for good cause under the IAG. However, since you
have committed to maintain the October 19, 1992, deadline for the
Final Workplan submittal, and to use the additional time to
insure that the draft submittal is a complete, quality document,
we feel no purpose would be served by denying your request.

Thus, as lead agency for this OU, and after consultation
with CDH, EPA is hereby granting your request to extend the
submittal deadline for the Draft Workplan to June 26, 1992. All
other milestone dates for this OU remain unchanged.

If you have questions or would like to discuss the progress
of this effort, please contact Bill Fraser- (EPA) at 294-1081.

'Sincerely,

~ ! 4. .
Martin Hestmaxrk, EPA

Manager
Rocky Flats Project

cc: Scott Grace, DOE
Cindy Gee, EG&G
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